



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**  
CIN : U62099RJ2025OPC100267

## Department Wise Audit Report

# Business Development: Seed

Institutional Sales (Pan-India) — Sameer Vishnuji Mahiskar

An independent operational review of the Business Development (Seed) vertical, evaluating institutional lead sourcing workflows, demo-to-PO lifecycle bottlenecks, solo operator capacity risks, and cross-departmental R&D data dependency, prepared as part of the EF Polymer Private Limited organization-wide operational audit by Creative Upaay (brand owned by Cinnovate Solutions (OPC) Private Limited).

|                  |                                           |
|------------------|-------------------------------------------|
| CLIENT           | EF Polymer Private Limited                |
| PREPARED BY      | Creative Upaay                            |
| DOCUMENT VERSION | 1.0                                       |
| DATE ISSUED      | 18th July 2026                            |
| REVIEW SCOPE     | BD — Seed (Institutional Pan-India Sales) |



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

## SECTION 01 — EXECUTIVE SUMMARY

### Report Overview — Seed

The Seed vertical is an institutional B2B sales division focused on pan-India delivery of polymer-based seed coatings and soil additives to seed companies, universities, and agricultural institutions. Sales are entirely demo-led — requiring on-ground trials before any PO can be raised.

Run entirely by a single BD Manager (Sameer Vishnuji Mahiskar), the vertical operates under severe capacity constraints. Sameer spends 15–20 days a month on physical travel, leaving minimal time for lead generation, which currently relies on manual ChatGPT and Google News searches. With no CRM, follow-ups depend on memory and local ad-hoc spreadsheets. Additionally, proposal creation is bottlenecked by an unstructured R&D data dependency — each pitch requires Sameer to manually extract trial data from R&D's shared Google Drive.

|                                        |                                                                 |                                                            |                                                 |                                               |
|----------------------------------------|-----------------------------------------------------------------|------------------------------------------------------------|-------------------------------------------------|-----------------------------------------------|
| <b>90 MT</b><br>ANNUAL SALES<br>TARGET | <b>15–20</b><br><b>Days</b><br>MONTHLY TRAVEL<br>(SOLO MANAGER) | <b>1–2.5</b><br><b>Days</b><br>PROPOSAL<br>TURNAROUND TIME | <b>25–30</b><br>ACTIVE LEADS (AT<br>AUDIT DATE) | <b>1.4 / 5.0</b><br>OVERALL<br>MATURITY SCORE |
|----------------------------------------|-----------------------------------------------------------------|------------------------------------------------------------|-------------------------------------------------|-----------------------------------------------|

#### About the Maturity Score

A 1–5 scale measuring how systematised, documented, and independently operable the vertical is. Scored across five dimensions: Process, Technology, Data Quality, Documentation & Knowledge Management.






Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

## SECTION 02 — BENCHMARKING

# Department Maturity Assessment



Solid line: current state. Dashed line: target state (post-roadmap).

**Seed BD scores 1.4 overall** — The lack of a CRM for the solo manager, reliance on manual Google News/ChatGPT scraping, and unformalized reporting lines severely limit scalability. The Data Quality dimension scores only 1.0 because trial data needed for proposals is buried in R&D's unstructured Google Drive.

Deploying a custom React JS CRM (unified with other BD verticals) with automated follow-up cadences and integrating R&D data directly into pitch templates will dramatically increase the manager's capacity and reduce proposal turnaround from days to hours.

| DIMENSION                    | CURRENT    | TARGET     | GAP        |
|------------------------------|------------|------------|------------|
| Process Standardization      | 1.5        | 3.0        | 1.5        |
| Technology Utilization       | 1.5        | 3.0        | 1.5        |
| Data Quality & Accessibility | 1.0        | 3.5        | 2.5        |
| Documentation                | 1.5        | 3.0        | 1.5        |
| Knowledge Management         | 1.5        | 2.5        | 1.0        |
| <b>Overall</b>               | <b>1.4</b> | <b>3.0</b> | <b>1.6</b> |



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267


## SECTION 03 — DEPARTMENT SNAPSHOT

# Team Structure & Tooling

Reporting hierarchy, current systems in use, and identified structural gaps

## Team Structure

Reporting hierarchy within Seed Business, operating under Ankit Jain (Co-Founder & CBDO).



## Tools in Use



### Google Sheets (Local)

Ad-hoc pipeline tracking with 25–30 active leads. No shared visibility; fully dependent on solo manager's memory for follow-up timing.



### ChatGPT

Used for market research and synthesizing project data.



### Google News

Used for identifying new infrastructure projects and market trends.



### Canva / PowerPoint

Custom proposal and pitch deck creation. Turnaround of 1–2.5 days per deck as R&D trial data is pulled manually from Google Drive each time.



### WhatsApp

Primary client communication channel for warm introductions, follow-ups, and informal progress updates during field travel. Unstructured and siloed per person, making it impossible for leadership to track deal velocity.



### Google Drive (R&D Shared)

Source of trial reports and technical certificates used in proposals. Data is unstructured — BD Manager must manually identify and extract relevant data per client.



### Gmail

Primary channel for formal client interaction. Highly unstructured, limiting visibility.



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**


CIN : U62099RJ2025OPC100267

## SECTION 03 — PROCESS DETAIL

# Current Workflows

Analysis of current operational sequences and inter-departmental handoffs

## Lead Sourcing & Qualification — P-03




**What is good:** The warm intro approach respects the relationship-first nature of institutional seed sales. Sameer's on-ground credibility helps open doors that cold outreach cannot.

**What needs to be fixed:** Lead generation relies on speculative, manual ChatGPT and Google News queries with weak signal. Lead volume is low and intent quality is unverified before outreach.

**Bottlenecks:** Lead sourcing happens only during the 8–10 non-travel days per month, capping top-of-funnel inflow. No scoring or segmentation exists.

**Dependencies:** No external data feed. All discovery depends on Sameer's manual search effort and individual memory of past conversations.

## Demo & Sales Lifecycle — P-01 P-04



**What is good:** The in-person demo approach builds credibility that cold outreach cannot replicate. Sowing-window alignment respects the agronomic reality of seed sales.

**What needs to be fixed:** No CRM means follow-up relies on memory across 25–30 active leads while traveling 15–20 days a month. A missed seasonal window costs 6–12 months of opportunity.

**Bottlenecks:** The entire 90 MT pan-India target rests on one person — the vertical has zero coverage if Sameer is unavailable. Sample dispatch depends on Logistics hitting precise sowing timelines with no formal SLA.

**Dependencies:** Logistics must dispatch samples within the institution-specific sowing window. R&D must provide structured trial data for proposal creation. Both are informal.




Brand owned by

CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED

CIN : U62099RJ2025OPC100267

## Proposal Creation & R&D Data Extraction — P-04 P-07



**What is good:** Each proposal is tailored to the specific client's crop, region, and trial context — reflecting genuine consultative selling.

**What needs to be fixed:** Proposal creation takes 1–2.5 days because R&D trial data must be manually extracted from an unstructured Google Drive. Sameer must identify the relevant trial, extract figures, and reformat them into Canva/PPT for each unique client pitch.

**Bottlenecks:** Manual multi-step process with no template library. If a competitor responds to an institution first with a credible proposal, EFP loses the deal regardless of product quality.

**Dependencies:** R&D must provide structured trial data (crop type, dose, yield uplift, certificate) in pitch-ready format. Currently informal with no SLA.

## PO to Collections Workflow — P-08



**What is good:** PO intake and production handoff exist as informal but functional steps.

**What needs to be fixed:** No tested collections workflow exists yet. The vertical has not closed enough volume to have a proven receivables loop with Accounts.

**Bottlenecks:** Once POs start flowing in volume, the lack of a structured collections process will create reconciliation gaps with Finance.

**Dependencies:** Production must fulfill on spec; Logistics must deliver on time; Accounts must reconcile invoices — none currently formalized with BD.



Brand owned by

CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED

CIN : U62099RJ2025OPC100267

## APPENDIX — CROSS-DEPARTMENT DEPENDENCIES

# Cross-Department Dependencies

Findings requiring action from other departments to resolve.

### R&D

#### PROPOSAL BOTTLENECK

#### OPERATIONS DEPENDENCY

##### Information Sharing

Proposal generation relies on manually extracting trial data from R&D's unstructured Google Drive. Sameer must identify the relevant trial, extract figures, and reformat them into Canva/PPT for each unique client pitch.

Key Person: Ritu Panwar (R&D Lead)

#### CRITICAL BOTTLENECK

1–2.5 days per proposal is too slow for a time-boxed seasonal window. If a competitor responds to an institution first with a credible proposal, EFP loses the deal regardless of product quality.

#### DATA TRANSFER & ACTION NEEDED

##### Data Flow

R&D must structure trial data into standardized, pitch-ready case study cards (crop type, dose, yield uplift, certificate) that BD can slot directly into templates. Manual extraction must be eliminated entirely.

### Logistics

#### SAMPLE TIMING DEPENDENCY

#### OPERATIONS DEPENDENCY

##### Approval Flow

Sample dispatch must align to institution-specific sowing windows. A delay of even 2–3 days can push the trial to the next season (6–12 months later), losing the opportunity entirely.

Key Person: Nihal Paliwal (Logistics)

#### CRITICAL BOTTLENECK

No formal SLA exists between BD (Seed) and Logistics for trial sample shipments. BD Manager on the road has no live tracking visibility, relying on phone calls to get shipment status.

#### DATA TRANSFER & ACTION NEEDED

##### Data Flow

Logistics must provide a real-time shipment tracker link for each BD sample dispatch. Sowing-window deadlines must be logged as hard SLAs in the dispatch system, not treated as informal requests.

### COO & CBDO (Leadership)

#### STRUCTURAL ALIGNMENT

#### OPERATIONS DEPENDENCY

Sameer reports to both the COO (Puran Singh Rajput) and CBDO (Ankit Jain). Conflicting task priorities and KPIs from two reporting lines reduce execution speed and clarity.

#### CRITICAL BOTTLENECK

A solo operator with a dual reporting line is the most structural risk in this vertical. Without a single decision-maker, Sameer must navigate competing directives mid-travel.

#### ACTION NEEDED

Leadership must designate a single primary reporting executive for the Seed vertical. KPIs, targets, and weekly check-ins should be consolidated under one manager.





Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

## SECTION 04 — OPERATIONAL PAIN POINTS

# Pain Points Register

Ranked by operational impact. Each pain point is cross-referenced to its recommendation in Section 06.

### Priority Focus Areas:

- ① **Follow-Up Cadence & Pipeline Visibility** — With a solo manager traveling 15–20 days/month, the absence of a CRM is the single largest risk. Leads routinely slip through the cracks, and leadership has no real-time visibility of pipeline health.
- ② **Proposal Turnaround Bottleneck** — The 1–2.5 day proposal creation cycle is driven entirely by manual R&D data extraction. This caps throughput at 3–8 proposals/month against a 90 MT annual target.

| PAIN POINT                                                                                                                                                                               | IMPACT          | EVIDENCE FROM AUDIT                                                                                                                                              |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>P-01</b> <b>Lack of Follow-Up Cadence &amp; CRM.</b> Entire operation relies on local spreadsheets and memory. No automated reminders, no shared visibility, no stage-based pipeline. | <b>CRITICAL</b> | Given the solo operator model and heavy travel schedule, leads routinely slip through the cracks. 25–30 active leads tracked manually with no follow-up prompts. |
| <b>P-02</b> <b>Single-Point Solo Operation.</b> The entire 90 MT pan-India target is managed by one person. Zero coverage if Sameer is unavailable.                                      | <b>CRITICAL</b> | Severe capacity limits and a single point of failure. With 15–20 travel days/month, only 8–10 days remain for lead generation and proposal work.                 |
| <b>P-03</b> <b>Siloed &amp; Speculative Lead Sourcing.</b> Lead generation relies on manual Google News and ChatGPT queries with weak signal and no scoring.                             | <b>CRITICAL</b> | Low volume of low-intent leads. Time-consuming process with weak signal. No segmented database of seed companies, universities, or institutions.                 |
| <b>P-04</b> <b>Manual R&amp;D Data Extraction for Proposals.</b> Proposal creation takes 1–2.5 days because trial data must be manually pulled from R&D's unstructured Google Drive.     | <b>CRITICAL</b> | Sameer must identify the relevant trial, extract figures, and reformat into Canva/PPT for each unique client pitch. No standardized template library exists.     |
| <b>P-05</b> <b>Dual Executive Reporting Line.</b> Reporting lines are split between COO (Puran Singh Rajput) and CBDO (Ankit Jain).                                                      | <b>HIGH</b>     | Creates risk of task prioritization conflicts and misaligned goals. A solo operator with dual reporting must navigate competing directives mid-travel.           |
| <b>P-06</b> <b>No Sample Dispatch SLA with Logistics.</b> Sample shipments must align to institution-specific sowing windows, but no formal SLA exists.                                  | <b>HIGH</b>     | A delay of even 2–3 days can push the trial to the next season (6–12 months later). Sameer has no live tracking visibility while on the road.                    |
| <b>P-07</b> <b>Seasonal Window Risk.</b> Missing a sowing window means losing 6–12 months of opportunity per lead.                                                                       | <b>HIGH</b>     | With no CRM-driven seasonal reminders and no Logistics SLA, the vertical is structurally exposed to seasonal miss risk across the entire pipeline.               |
| <b>P-08</b> <b>Untested Collections Workflow.</b> No proven PO-to-cash loop exists with Accounts. Receivables reconciliation is unformalized.                                            | <b>MEDIUM</b>   | The vertical has not yet closed enough volume to have a tested collections                                                                                       |

process. Once POs scale, reconciliation gaps with Finance will emerge.

---



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

## SECTION 05 — TIME & EFFORT

### Time & Effort Allocation

Based on a standard 8-hour workday. All activities are managed by a single BD Manager operating with no support staff.

| ACTIVITY                                                      | SHARE OF TEAM TIME | EST. TIME / DAY |
|---------------------------------------------------------------|--------------------|-----------------|
| Field Travel & In-Person Demos (averaged monthly)             | ~50%               | ~4.0 hrs        |
| Lead Sourcing (ChatGPT, Google News, referral follow-up)      | ~20%               | ~1.6 hrs        |
| Proposal Creation (Canva/PPT with manual R&D data extraction) | ~20%               | ~1.6 hrs        |
| Pipeline Management & Reporting (manual spreadsheet)          | ~10%               | ~0.8 hrs        |

#### Key Observation:

With 15–20 travel days per month, only **8–10 days** remain for lead generation and proposal work. Proposal turnaround (1–2.5 days each) means Sameer can realistically produce **3–8 proposals per month maximum** — a severe throughput constraint given the 90 MT annual target.



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

## SECTION 06 — CORRECTIVE ACTION PLAN

# Recommended Solution

This section outlines the integrated technology and process solution proposed to resolve operational bottlenecks, replacing the legacy recommendations register.

## Implementation Required

### Solution Modules to be Built:

#### 1 Custom React CRM & Pipeline Dashboard

- **Centralised Pipeline Tracking:** Build a custom CRM on React JS (unified with all other BD verticals for centralized data) to log all 25–30 active leads with stage-based visibility. Replaces local spreadsheets and memory-reliant follow-up.
- **Automated Follow-Up Cadences:** The CRM automatically pings Sameer on follow-up timing, eliminating dropped leads during the 15–20 travel days each month.
- **Seasonal Window Alerts:** Sowing-window deadlines are logged as hard SLAs in the system, with automated reminders triggered 2 weeks before the window closes.

#### 2 R&D Data Integration & Proposal Engine

- **Structured Trial Case-Study Cards:** R&D trial certificates mapped to standardized, pitch-ready templates (crop type, dose, yield uplift, certificate) that BD can slot directly into proposals.
- **AI Proposal Drafting Engine:** A custom assistant that reads existing past proposals and templates stored on Google Drive, generating new proposals in the required format.
- **Unified Dashboard Integration:** The proposal engine lives inside the custom React CRM dashboard so Sameer doesn't have to jump between multiple tools while on the road.

#### 3 Automated Communications & Cross-Department SLAs

- **Logistics Sample Tracking:** Real-time shipment tracker link for each BD sample dispatch, integrated into the CRM with sowing-window SLA enforcement.
- **Reporting Alignment:** Formalize a single primary reporting executive (COO or CBDO) with consolidated KPIs and weekly check-ins.
- **Unified OS Integration:** Integrates into the larger EF Polymer operating system, giving CXOs role-based, one-click visibility into pipeline health and BD ROI.

### What Remains the Same

- **No Forced Tool Migration:** Google Drive remains the source of R&D trial files; the integration layer pulls structured data from it.
- **Relationship-First Selling:** Sameer's on-ground demo approach is preserved — the system removes admin load, not field presence.

### Tech Stack Utilized

- **CRM:** Custom React JS Build (Unified BD OS)
- **Frontend Dashboard:** ReactJS + TypeScript
- **APIs:** Google Drive, WhatsApp, Gmail, Custom API
- **AI:** Gemini/LLMs for proposal drafting
- **Host:** Google Cloud Platform

### Key Operational Problems Solved

- Eliminates memory-reliant follow-up across 25–30 active leads during 15–20 travel days per month.
- Reduces proposal turnaround from 1–2.5 days to hours via structured R&D case-study cards and AI drafting.
- Provides CXOs real-time pipeline visibility and BD ROI tracking without manual spreadsheet exports.
- Formalizes Logistics sample-dispatch SLAs to protect seasonal sowing windows.

## Future Scope of Improvement / Enhancement

- **Lead Intelligence Engine:** In the future, an AI agent could actively monitor tender portals, university bulletins, and seed company expansion news to auto-populate the pipeline with pre-scored, high-intent leads. This is not needed right now but is a planned future enhancement once the South India executive is onboarded.

## Next Steps for Team Adoption

- **Mandatory CRM Training:** Sameer must be trained on the custom React CRM adoption and follow-up cadence configuration before the next travel cycle.
- **R&D Alignment Workshop:** A cross-departmental workshop with Ritu Panwar to define the structured case-study card format and handoff SLA.
- **Feedback Loop:** Establish a continuous feedback loop to iterate on the solution on the ground, ensuring it adapts to the realities of field travel.



Brand owned by

CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED

CIN : U62099RJ2025OPC100267

## SECTION 07 — IMPLEMENTATION PLAN

# Phased Roadmap

Initiatives sequenced across three phases, with quantified ROI and scope of work

| INITIATIVE                                     |          | PHASE 1<br>2–3 WKS | PHASE 2<br>4–6 WKS | PHASE 3<br>6–8 WKS |
|------------------------------------------------|----------|--------------------|--------------------|--------------------|
| Custom React CRM & Pipeline Visibility         | Module 1 | ●                  |                    |                    |
| Reporting Alignment (COO / CBDO)               | Module 3 | ●                  |                    |                    |
| Follow-Up Automation & Seasonal Alerts         | Module 1 |                    | ●                  |                    |
| R&D Data Integration & Proposal Engine         | Module 2 |                    | ●                  |                    |
| Logistics SLA & Sample Tracking                | Module 3 |                    | ●                  |                    |
| Accelerated Executive Onboarding (South India) | Module 3 |                    |                    | ●                  |

### Phase 1 — Visibility & Alignment

Duration: 2–3 Weeks · High priority

Maturity 1.4 → 1.8

#### SCOPE OF WORK & DEPENDENCIES

- **Build:** Build custom React JS CRM (unified with other BD verticals for centralized data) to log the 25–30 active leads and replace manual local spreadsheets with stage-based pipeline tracking.
- **Align:** Clarify reporting lines between COO (Puran Singh Rajput) and CBDO (Ankit Jain) to avoid dual-reporting conflicts and consolidate KPIs.
- **Tech Stack & Badges:** **React JS** **Custom CRM Build** **Google Workspace API** .
- **Team Adoption:** Conduct custom React CRM onboarding sessions for Sameer before the next travel cycle.
- **Client To-Do:** Designate a single primary reporting executive and share schema definitions of other BD verticals for integration.

100%

PIPELINE VIS

No dropped leads during the 15–20 days of travel.

Single

REPORTING LINE

Clear task prioritization for the solo manager.

Live

CXO VISIBILITY

Instant pipeline health visibility for leadership.

### Phase 2 — Scale & Content

Duration: 4–6 Weeks · Operational discipline

Maturity 1.8 → 2.5

#### SCOPE OF WORK & DEPENDENCIES

- **Build:** Establish automated follow-up cadences in the custom CRM to ping off-season contacts every 2–3 months without manual effort.
- **Build:** Integrate R&D trial certificates directly into standardized Canva/PPT sales templates via the AI Proposal Drafting Engine.
- **Build:** Implement Logistics sample-dispatch tracker with sowing-window SLA enforcement inside the custom CRM.
- **Tech Stack & Badges:** **Gemini / LLMs** **Google Drive API** **Custom CRM API** .

- **Client To-Do:** Organize R&D Drive folders and provide historical proposals/templates to train the engine. Formalize Logistics SLA.

|                                                                                                           |                                                                                                        |                                                                                                             |
|-----------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|
| <div>↑ <b>2x</b></div> <div>FOLLOW-UPS</div> <div>Automated prompts save memory load during travel.</div> | <div>↓ <b>80%</b></div> <div>PROPOSAL TIME</div> <div>Turnaround reduced from 2.5 days to hours.</div> | <div><b>Zero</b></div> <div>WINDOW MISSES</div> <div>SLA enforcement protects seasonal sowing cycles.</div> |
|-----------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|

### Phase 3 — Capacity Building

Duration: 6–8 Weeks · Heavy effort

Maturity 2.5 → 3.0

#### SCOPE OF WORK & DEPENDENCIES

- **Hire & Onboard:** Recruit and train the incoming South India BD Executive to relieve the travel bottleneck.
- **Build:** Execute the first live PO-to-cash collection workflow with Accounts as early seed deals begin to close.
- **Build:** Connect the custom React CRM into the broader EF Polymer OS for CXO-level access and unified reporting.
- **Tech Stack & Badges:** **Unified OS Integration** **Accounts API** .
- **Client To-Do:** Complete South India executive hiring and provide Accounts contact for collections workflow mapping.

|                                                                                                            |                                                                                                   |                                                                                                                |
|------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| <div>↑ <b>200%</b></div> <div>FIELD CAPACITY</div> <div>Two full-time executives managing Pan-India.</div> | <div><b>Tested</b></div> <div>RECEIVABLES</div> <div>Proven operational loop with Accounts.</div> | <div><b>1-Click</b></div> <div>CXO VISIBILITY</div> <div>Instant board-level metrics via the Unified OS.</div> |
|------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|



Brand owned by

**CINNOVATE SOLUTIONS (OPC) PRIVATE LIMITED**

CIN : U62099RJ2025OPC100267

SECTION 08 — RETURN ON INVESTMENT (ROI)

## System Impact: Before & After

Measurable improvements post-implementation

| CATEGORY                  | BEFORE (CURRENT STATE)                                                                                              | AFTER (POST-IMPLEMENTATION)                                                                                                                      |
|---------------------------|---------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|
| Pipeline Tracking         | Local spreadsheet with 25–30 leads. Memory-reliant follow-up.                                                       | <b>Custom React CRM Dashboard.</b> Stage-based pipeline unified with other BD verticals; centralized database with automated follow-up cadences. |
| Lead Sourcing             | Manual ChatGPT + Google News searches during 8–10 non-travel days.                                                  | <b>Structured Lead Database + AI Engine.</b> Pre-scored, segmented prospects with signal-based prioritization.                                   |
| Proposal Turnaround       | 1–2.5 days per deck. Manual R&D data extraction from unstructured Drive.                                            | <b>AI-Powered Drafting Engine.</b> Structured case-study cards slot into templates — turnaround reduced to hours.                                |
| Operational Integration   | No CRM-driven seasonal reminders and no Logistics SLAs.                                                             | <b>Automated CRM SLAs.</b> Logistics dispatch linked to the custom CRM with sowing-window deadline enforcement.                                  |
| Follow-Up Discipline      | Memory-reliant follow-up across 25–30 leads during 15–20 travel days/month; cadence slips during peak field season. | <b>Automated CRM Prompts.</b> Seasonal alerts and 2–3 month cadences prevent dropped leads and missed windows.                                   |
| Cross-Department SLAs     | No formal SLA with Logistics. Sample delays risk 6–12 month seasonal window misses.                                 | <b>Integrated Tracker &amp; SLAs.</b> Logistics dispatch linked to the custom CRM with sowing-window deadline enforcement.                       |
| Executive Visibility      | Manual reporting to dual reporting lines (COO & CBDO).                                                              | <b>Unified OS Dashboard.</b> Real-time visibility into pipeline health and BD ROI.                                                               |
| Department Maturity Score | 1.4 / 5.0 (Ad-hoc)                                                                                                  | <b>3.0 / 5.0 (Systematised)</b>                                                                                                                  |

## Quantified Executive Time Savings

Estimated annual bandwidth reclaimed for the Seed BD Lead by automating proposal generation and memory-reliant follow-ups during field travel.

|                                      |                                   |                                     |                                      |
|--------------------------------------|-----------------------------------|-------------------------------------|--------------------------------------|
| <b>25–30</b><br>ACTIVE SEED ACCOUNTS | <b>80%</b><br>PROPOSAL TIME SAVED | <b>14 hrs</b><br>MONTHLY TIME SAVED | <b>168 hrs</b><br>ANNUAL HOURS SAVED |
|--------------------------------------|-----------------------------------|-------------------------------------|--------------------------------------|

### Bandwidth Reinvestment Breakdown:

- Current Friction:** Lead spends 15–20 days/month traveling while manually extracting R&D data for proposals (taking 1–2.5 days per deck) and tracking follow-ups from memory.



- **Automated Efficiency:** AI-powered proposal drafting engine and automated custom CRM follow-up alerts reduce proposal creation time to hours and eliminate dropped leads.
- **Strategic Impact:** Reclaims **168 BD hours per year (~21 full working days)** to focus on high-value seed company negotiations and expanding South India field coverage.